

**CITY OF GRAYSON REPORT OF ACCOMPLISHMENTS 2008-2013**

DESCRIPTION	YEARS TO BE IMPLEMENTED	ESTIMATED COST (\$)	RESPONSIBLE PARTY	POSSIBLE FUNDING SOURCES	STATUS
<b>NATURAL RESOURCES</b>					
Consider and, If appropriate, implements the additional regulations that encourage the maintenance, retention or expansion of tree canopy in the City	2009-2010	\$5,000	Consulting City Planner (contract)	Operating Budget	<b>PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP</b>
<b>HISTORIC RESOURCES</b>					
Prepare and Adopt Ordinance that protects landmarks and the most worthy historic properties from demolition.	2009	\$20,000	City historian; consultant	Technical Assistance by ARC	<b>PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP</b>
Add eligible properties to the National Register of Historic Places	2009-2013	\$2,500 per nomination	City historian; consultant	Operating Budget	<b>PROJECT ONGOING; TO BE CONTINUED IN THE NEXT STWP</b>
<b>COMMUNITY FACILITIES AND SERVICES</b>					
Prepare designs for expansion of City Hall	2009-2011	\$50,000	City Administrator	Operating Budget	<b>PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP</b>
Code Enforcements: Continue the code enforcement board; monitor code enforcement activities, and establish benchmarks for performance; then, if needed, hire an additional code enforcement officer.	2009	Staff function; cost for additional position	Code enforcement office and board; Mayor and City Council	Operating Budget	<b>PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP</b>
Parks and Recreation: Complete park improvements at City Park	2009	Per Grant	City Administrator	Land and Water Conservation Fund (LWCF)	<b>PROJECT COMPLETE; START A NEW MASTER PLAN</b>
Regional Stormwater Detention: Conduct an engineering feasibility study of using various lakes and ponds in the city for regional (multi-site) detention facilities; consider participating in countywide stormwater utility	2009-2010	\$50,000	Engineering consultant	Gwinnett County; Operating Budget	<b>PROJECT ONGOING; TO BE COMPLETED EARLY 2014</b>
<b>URBAN DESIGN AND AESTHETIC IMPROVEMENT</b>					
Complete monument park and gateway features at SR 20 and Rosebud Road	2009	\$460,000	City Administrator	Transportation Enhancement Activities (TEA)	<b>PROJECT ONGOING; TO BE COMPLETED EARLY 2014</b>
Design and install additional gateway features at selected locations	2010-2013	\$50,000 annually	City Administrator	TEA; operating budget	<b>PROJECT ONGOING; TO BE CONTINUED IN THE NEXT STWP</b>
Prepare plan for installation of landscaping in the median of SR 20; implement	2009-2010	\$63,000	Consulting City Planner	GATEWAY GRANT; operating budget	<b>PROJECT ONGOING; TO BE COMPLETED EARLY 2014</b>
Refine concepts in this plan for Uptown Grayson through a LCI study or more detailed redevelopment plan	2009-2010	\$10,000	Consulting City Planner, steering committee, DDA	Operating Budget	<b>PROJECT COMPLETE</b>

**CITY OF GRAYSON REPORT OF ACCOMPLISHMENTS 2008-2013**

DESCRIPTION	YEARS TO BE IMPLEMENTED	ESTIMATED COST (\$)	RESPONSIBLE PARTY	POSSIBLE FUNDING SOURCES	STATUS
<b>ECONOMIC DEVELOPMENT AND REDEVELOPMENT</b>					
Establish and operate and Downtown Development Authority	2008	Staff function	City Administrator	Operating Budget	PROEJECT COMPLETE
Establish a Local Business Incubator Program	2012	Staff Function	DDA	Operating Budget	PROJECT COMPLETE;PROJECT TO BE CONTINUED IN THE NEXT STWP
Evaluate and consider (a) formal program initiative such as Better Hometown, Main Street and Signature Communities	2009-2013	Staff function	Consulting city planner	Operating Budget	PROJECT COMPLETE
<b>LAND USE</b>					
Amend the City's zoning code, landscape ordinance, and related codes, as needed	2009-2013	Staff function	Consulting city planner	Operating Budget	PROJECT ONGOING; TO BE CONTINUED IN THE NEXT STWP
Prepare and adopt additional regulations to reserve lands designated for future local roads and greenways	2009	\$2,000	Consulting city planner	Operating Budget	PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP
Revise and resubmit for state and regional review this short-term work program.	2013	Staff function	Consulting city planner	Operating Budget	PROJECT ONGOING
<b>TRANSPORTATION</b>					
Prioritize sidewalk needs, prepare and adopt a capital plan for the installation of sidewalks based on those priorities.	2009		Consulting city planner	Operating Budget	PROJECT ONGOING; TO BE CONTINUED IN NEXT STWP
Acquire lands within designated greenways for recreation.	2009-2013	To Be Determined	Mayor and Council	City Capital Budget, LWCF	PROJECT ONGOING; TO BE CONTINUED IN NEXT STWP
Determine the extent of its road resurfacing needs and place priorities on them given limited funding.	2010	\$25,000	Engineering Consultant	Operating Budget; LMIG	PROEJECT COMPLETE; CITY HAS DEVELOPED CAPTIAL PRIORITIES LIST AND IS USING LMIG FUNDS TO RESURFACE ROADS.
Implement the connection concept plan, including new local roads and greenways.	Long Range	Per Capital Program	Mayor and Council	Various city and county sources	PROJECT NOT COMPLETED; PROJECT TO BE CONTINUED IN THE NEXT STWP
Consider developing an impact fee program for roads and greenway trails (parks) to fund the connection concept plan.	2009-2010	\$15,000-20,000	Consultant	Operating Budget	PROJECT NOT COMPLETED
<b>INTERGOVERNMENTAL COORDINATION</b>					
Seek to implement coordination strategies with the Gwinnett County Board of Education.	2009-2013	Staff function	City Administrator	Operating Budget	PROJECT ONGOING
Participate in efforts to update master plans of the Metropolitan North Georgia Water Planning District.	2009-2013	Staff function	Consulting city planner	Operating Budget	PROJECT ONGOING
Reconsider, and revise existing intergovernmental agreements and develop new intergovernmental agreements, as appropriate.	2009-2013	Staff function	City Administrator	Operating Budget	PROJECT ONGOING